t ' 1787 Sentry Parkway West
Geosyntec
Blue Bell, PA 19422

PH 267.464.2800

COHSUltantS Www.geosyntec.com

5 October 2012

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region III
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 2
North Penn Area S Operating Unit 2 (NP50OU2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

Ll i

Derek W. Tomlinson, M.A.Sc., P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (via email and first class mail)
M. Joel Bolstein, FoxRothschild LLC (via email)
Chris Voci, Geosyntec (via email)
File
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1787 Sentry Parkway West

Geosyntec ‘ Building 18, Suite 120

Blue Bell, PA 19422
PH 267.464.2800

COHSUltantS WWW.geosyntec.com

MONTHLY PROGRESS REPORT

North Penn Area 5 Operating Unit 2 Superfund Site Monthly Progress Report No. 2
Unilateral Administrative Order Reporting Period: September 2012
Docket No. CERCLA 03-2012-0205DC Report Date: 5 October 2012

Pursuant to Section V1.26.a of the Unilateral Administrative Order (UAO) for North Penn Area 5
Operating Unit 2 (NP50U2) Superfund Site, Geosyntec Consultants, Inc. (Geosyntec) submits
this Monthly Progress Report to U.S. Environmental Protection Agency (USEPA) and
Pennsylvania Department of Environmental Protection (PADEP) on behalf of Stabilus, Inc. to
document the activities completed during September 2012.

1) Work Plans, Plans and Other Deliverables

*  Submittals
o Quality Management Plan for Geosyntec on 14 September 2012

* In Agency Review
o Quality Management Plan for Geosyntec

*  Comments or Approvals Received this Period
o None

e In Production
o None

2) Actions Completed During Reporting Period to Achieve Compliance
* On 7 September 2012, Geosyntec called USEPA Project Manager to discuss the Quality
Management Plan (QMP) and Remedial Design Work Plan (RDWP).
* On 14 September 2012, Geosyntec submitted QMP to USEPA.

3) Validated Data/Results and Tests Received and/or Generated
* None

4) Health & Safety Update
* None

5) Quality Assurance
* No new activities.

6) Community Relations Update
* None
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7) Concerns Encountered and Corrective Actions Taken
* None

8) Anticipated Near-Term Schedule

* Actions Scheduled for Next Reporting Period

o USEPA approval of Derek Tomlinson of Geosyntec as Supervising Contractor and
Project Coordinator, and approval of Geosyntec as Remedial Design Contractor

o Site walk with USEPA, USEPA RD Oversight Contractor, Supervising Contractor
and Site owner on 1 October 2012

o “Kick-off” meeting between USEPA, Stabilus, and Geosyntec on 11 October 2012 to
discuss UAO, components of RDWP, and opportunities for a more efficient remedial
design process.

o Begin preparation of RDWP.

*  Progress of Construction
o None.

* Unresolved Delays Anticipated, and Actions to be Taken
o None.

* Anticipated Modifications to Work Plans or Other Schedules
o None.

9) Upcoming Meetings and Conference Calls

* 1 October 2012 Site Walk at NP50U?2 Site in Colmar, PA.
* 11 October 2012 Kick-off meeting at USEPA Region 3 offices in Philadelphia, PA.
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